

ORGANIC FARMING AUTHORITY OF JHARKHAND

Time Plan for Project Execution under NPOP (Year 2018-19, 2019-20, 2020-21, 2021-22)

SI No.	Activities	IC- 1											
		April 2018	May 2018	June 2018	July 2018	Aug 2018	Sep 2018	Oct 2018	Nov 2018	Dec 2018	Jan 2019	Feb 2019	March 2019
1.	Baseline Survey, Village level meeting, orientation programme, Selection of farmers & Group formation	■	■	■									
2.	Registration of ICS group	■	■	■									
3.	Irrigation (Deep boring)		■	■					■	■			
4.	Training of the farmer's (On farm) Facilitate in supply of bio-inputs, if any Exposure visit				■	■							
5.	Training of the farmer's (Off farm)				■	■	■	■	■	■	■	■	■
6.	ICS Level Documentation	■	■	■	■	■	■	■	■	■	■	■	■
7.	Internal Inspection (Khariff Season)				■	■	■	■	■	■	■	■	■
8.	Data upload for internal inspection (Khariff) in trace net system of APEDA					■	■	■	■	■	■	■	■
9.	External Inspection (C-1)						■	■	■	■	■	■	■
10.	Issuance of Scope Certificate Buyer - Seller meet Seminar								■	■	■	■	■
		IC- 2											
11.	Training of the farmer's (On farm) Facilitate in supply of bio-inputs, if any										■	■	■
12.	ICS Level Documentation / Internal Inspection (RABI Season)										■	■	■

L

ORGANIC FARMING AUTHORITY OF JHARKHAND

SI No.	Activities	IC- 2											
		April 2019	May 2019	June 2019	July 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Jan 2020	Feb 2020	March 2020
13.	Data upload for internal inspection (Rabi crop) in trace net system of APEDA	■	■										
14.	Training of the farmer's (On farm) Facilitate in supply of bio-inputs, if any Exposure Visit			■	■								
15.	Training of the farmer's (Off farm)	■	■	■	■	■	■	■	■	■	■	■	■
16.	ICS Level Documentation	■	■	■	■	■	■	■					
17.	Internal Inspection (Khariff)				■	■	■						
18.	Data upload for internal inspection (Khariff Crop) in trace net system of APEDA					■	■	■					
19.	External Inspection (C-2)					■	■	■					
20.	Issuance of Scope certificate Facilitating in marketing / Linkage								■	■	■		
		IC- 3											
21.	Training of the farmer's Facilitate in supply of bio-inputs, if any									■	■		
22.	ICS Level Documentation									■	■	■	■
23.	Internal Inspection (Rabi Crop)										■	■	■
24.	Data upload for internal inspection (Rabi Crop) in trace net system of APEDA											■	■

L

ORGANIC FARMING AUTHORITY OF JHARKHAND

		IC- 3											
SI No.	Activities	April 2020	May 2020	June 2020	July 2020	Aug 2020	Sep 2020	Oct 2020	Nov 2020	Dec 2020	Jan 2021	Feb 2021	March 2021
25.	Facilitate in marketing	■	■										
26.	Training of the farmer's (On farm) Facilitate in supply of bio-inputs, if any			■	■								
27.	Training of the farmer's (Off farm) Or Exposure visit	■	■	■	■	■	■	■	■	■	■	■	■
28.	ICS Level Documentation	■	■	■	■	■	■	■	■	■	■	■	■
29.	Internal Inspection (Khariff)				■	■							
30.	Data upload for internal inspection (Khariff Crop) in trace net system of APEDA				■	■	■						
31.	External Inspection (C-3)					■	■	■					
32.	Issuance of Scope certificate (C-3)							■	■	■			
33.	Facilitate in Marketing of organic certified produce Market Assistance								■	■	■	■	■
		F.Y 2021-22											
	Activities	April 2021	May 2021	June 2021	July 2021	Aug 2021	Sep 2021	Oct 2021	Nov 2021	Dec 2021			
34.	Facilitate in Marketing of organic certified produce Market Assistance	■	■	■	■	■	■	■	■	■			

L